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- ------ INTEROFFICE CORRESPONDENCE 
DATE March 29, 1994 

Environmental Restoration Management, Bldg. 080, X8540 

C. Broussard, Environmental Operations Management, Bldg. 080, X8517 

To: 

FROM: 

SUBJECT: OPERABLE UNIT NUMBER 2 (OU-2) FIELD TREATABILITY UNIT (flu) 
STATUS - MCB-119-94 

Due to the continued problems associated with the influent collection line at the OU-2 FTU, 
the following actions are being taken: 

1 ) Influent flow totals are being taken every 112 hour. An additional 
subcontractor will be added to the FTU staff twelve hours per day, seven days per 
week, as soon as a contract modification can be completed. The influent collection 
line will be visibly inspected every four hours to verify that no problems exist. 
Increased influent monitoring will assure that in the event of a pipe failure, 
rapid response can be expected and spill amount will be minimized. 

2) The influent line is being completely redesigned and replaced. Below is a 
schedule for this task: 

I& pate Status 

EOM complete system requirements 3 / 2 8 / 9 4  Complete 
EOM/Engineering kickoff meeting 3 / 2 9 / 9 3  Complete 
Schedule due to Colo. Dept. of Health 
Completion of influent line replacement 

411 5 / 9 4  
5/ 3 1 19 4 

This is a very accelerated schedule that is dependent upon all involved parties 
meeting their completion dates. Engineering has ranked this project as their top 
priority project. 
new line must also be accelerated in order to meet the required delivery date. 

Procurement of a subcontractor to perform the installation of the 

Please feel free to contact me at the above extension if you have any questions. 
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cc: 
M. C. Burmeister 
J. L. Caldwell 
P. J. Laurin 
A. J. Saunders 
ERM Records Center (2) 
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